

Urban Grass Cutting Programme 2025

As a Highway Authority we cut and maintain grass verges in towns and other urban areas within 30 MPH speed limits for safety and visibility reasons, during the growing season which falls between March - November.

We blow the cuttings back onto the verge as the cost involved to collect grass cuttings would restrict the number of cuts carried out. Drains and gullies are unlikely to block as a result of this. Please be aware we are unfortunately not able to cut close to parked cars, move bins or remove any other obstructions on the verges. We will also not cut verges containing flowers until later in the season.

The programme below is subject to change - the dates shown are a guide only as we are dependent on growth and weather conditions.

For daily location of our grass cutting teams, follow us on X, Bluesky or WhatsApp.

**** If you live in Aldwick, Bersted, Pagham, or the Horsham town area, please see an update about the innovative Greenprint project:** www.westsussex.gov.uk/greenprint

Programme updated: 19th September 25 - Next expected update: 26th September 25



@WSHighways

****Actual completion date. Next cut dates subject to weather conditions***

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
ALBOURNE	1 day	19/05/2025	10/09/2025 *	24/10/2025
ALDINGBOURNE	2 days	13/05/2025	01/09/2025 *	13/10/2025
ALDWICK **	5 days	CUT MAY	w/c 01/09/2025 *	CUT AND COLLECT
AMBERLEY	1 day	15/04/2025	05/08/2025 *	24/09/2025
ANGMERING	3 days	08/05/2025	02/09/2025 *	14/10/2025
ANSTY & STAPLEFIELD	1 day	14/05/2025	17/09/2025 *	31/10/2025
APULDRAM	1 day	15/05/2025	02/09/2025 *	06/11/2025
ARDINGLY	1 day	28/04/2025	15/08/2025 *	08/10/2025
ARUNDEL	2 days	08/05/2025	28/08/2025 *	08/10/2025
ASHINGTON	1 day	16/05/2025	19/09/2025 *	17/10/2025
ASHURST	1 day	16/05/2025	19/09/2025 *	17/10/2025
ASHURST WOOD	1 day	24/04/2025	13/08/2025 *	06/10/2025
BALCOMBE	1 day	14/04/2025	05/08/2025 *	23/09/2025
BARNHAM	1 day	14/05/2025	02/09/2025 *	14/10/2025
BERSTED **	3 days	CUT MAY	w/c 15/09/2025 *	CUT AND COLLECT
BIGNOR	1 day	23/04/2025	19/08/2025 *	02/10/2025
BILLINGSHURST	2 days	15/04/2025	13/08/2025 *	25/09/2025
BIRDHAM	1 day	15/05/2025	02/09/2025 *	06/11/2025

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
BOGNOR REGIS	3 days	23/04/2025	14/08/2025 *	30/09/2025
BOLNEY	1 day	14/05/2025	17/09/2025 *	31/10/2025
BOSHAM	1 day	02/05/2025	20/08/2025 *	21/10/2025
BOXGROVE	1 day	14/04/2025	04/08/2025 *	22/09/2025
BRAMBER	1 day	22/04/2025	11/08/2025 *	01/10/2025
BROADBRIDGE HEATH	1 day	23/04/2025	20/08/2025 *	06/10/2025
BURGESS HILL	9 days	14/05/2025	10/09/2025 *	30/10/2025
BURPHAM	1 day	09/05/2025	28/08/2025 *	08/10/2025
BURY	1 day	15/04/2025	05/08/2025 *	23/09/2025
CHICHESTER	9 days	23/04/2025	09/08/2025 *	02/10/2025
CHIDHAM AND HAMBROOK	1 day	06/05/2025	04/09/2025 *	22/10/2025
CLAPHAM	1 day	16/05/2025	19/09/2025 *	17/10/2025
CLIMPING	1 day	07/05/2025	26/08/2025 *	03/10/2025
COCKING	1 day	25/04/2025	11/08/2025 *	06/10/2025
COLDWALTHAM	1 day	14/04/2025	05/08/2025 *	23/09/2025
COLGATE & FAYGATE	1 day	12/05/2025	01/09/2025 *	09/10/2025
COMPTON	1 day	30/04/2025	15/08/2025 *	14/10/2025
COWFOLD	1 day	14/05/2025	12/09/2025 *	16/10/2025
CUCKFIELD URBAN	1 day	29/04/2025	15/08/2025 *	09/10/2025
DONNINGTON (STOCKBRIDGE)	1 day	17/05/2025	02/09/2025 *	07/11/2025
DUNCTON	1 day	22/04/2025	18/08/2025 *	02/10/2025
EARNLEY	1 day	13/05/2025	28/08/2025 *	03/11/2025
EASEBOURNE	1 day	27/04/2025	12/08/2025 *	09/10/2025
EAST GRINSTEAD	7 days	24/04/2025	12/08/2025 *	06/10/2025
EAST PRESTON	2 days	06/05/2025	27/08/2025 *	08/10/2025
EAST WITTERING	2 days	14/05/2025	29/08/2025 *	04/11/2025
EASTERGATE	1 day	14/05/2025	02/09/2025 *	14/10/2025
ELSTED / NYEWOOD	1 day	29/04/2025	14/08/2025 *	10/10/2025
FELPHAM	5 days	24/04/2025	21/08/2025 *	01/10/2025
FERNHURST	1 day	16/04/2025	15/08/2025 *	01/10/2025
FERRING	2 days	30/04/2025	26/08/2025 *	06/10/2025
FINDON A24 only - parish cut rest	1 day	16/05/2025	19/09/2025 *	17/10/2025
FISHBOURNE	2 days	30/04/2025	18/08/2025 *	17/10/2025
FITTLEWORTH	1 day	23/04/2025	19/08/2025 *	02/10/2025
FORD	1 day	07/05/2025	26/08/2025 *	06/10/2025
FULKING	1 day	16/05/2025	10/09/2025 *	22/10/2025
FUNTINGTON / W & E ASHLING	1 day	30/04/2025	28/08/2025 *	15/10/2025
HARTING	1 day	29/04/2025	14/08/2025 *	13/10/2025
HASSOCKS	3 days	23/05/2025	1/09/2025 *	29/10/2025
HAYWARDS HEATH	6 days	02/05/2025	05/09/2025 *	17/10/2025
HENFIELD	2 days	16/05/2025	10/09/2025 *	22/10/2025
HORSHAM	14 days	CUT MAY	w/c 29/09/2025	CUT AND COLLECT
HORSTED KEYNES	1 day	25/04/2025	13/08/2025 *	08/10/2025
HOUGHTON	1 day	15/04/2025	05/08/2025 *	23/09/2025
HUNSTON	1 day	07/05/2025	25/08/2025 *	27/10/2025

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
HURSTPIERPOINT	4 days	20/05/2025	w/c 27/10/2025	27/10/2025
ITCHINGFIELD & BARNES GREEN	1 day	13/05/2025	04/09/2025 *	14/10/2025
KINGSTON	1 day	01/05/2025	26/08/2025 *	06/10/2025
KIRDFORD	1 day	15/04/2025	13/08/2025 *	29/09/2025
LANCING	4 days	28/04/2025	26/08/2025 *	10/10/2025
LAVANT / EAST ASHLING	1 day	24/04/2025	11/08/2025 *	06/10/2025
LINCHMERE	1 day	22/04/2025	18/08/2025 *	01/10/2025
LINDFIELD RURAL	1 day	06/05/2025	09/09/2025 *	17/10/2025
LINDFIELD URBAN	2 days	07/05/2025	09/09/2025 *	21/10/2025
LITTLEHAMPTON	8 days	16/05/2025	15/09/2025 *	30/10/2025
LODSWORTH	1 day	22/04/2025	18/08/2025 *	01/10/2025
LOWER BEEDING	1 day	12/05/2025	02/09/2025 *	10/10/2025
LOXWOOD	1 day	14/04/2025	11/08/2025 *	23/09/2025
LURGASHALL	1 day	22/04/2025	18/08/2025 *	01/10/2025
LYMINSTER	1 day	09/05/2025	28/08/2025 *	08/10/2025
MIDDLETON-ON-SEA	2 days	02/05/2025	26/08/2025 *	03/10/2025
MIDHURST	2 days	27/04/2025	12/08/2025 *	08/10/2025
MILLAND	1 day	28/04/2025	13/08/2025 *	10/10/2025
NORTH MUNDHAM	1 day	16/04/2025	06/08/2025 *	24/09/2025
NORTHCHAPEL	1 day	16/04/2025	14/08/2025 *	30/09/2025
NUTHURST	1 day	12/05/2025	02/09/2025 *	10/10/2025
OVING	1 day	15/04/2025	05/08/2025 *	23/09/2025
PAGHAM **	3 days	CUT MAY	w/c 18/08/2025 *	CUT AND COLLECT
PETWORTH	1 day	23/04/2025	19/08/2025 *	03/10/2025
PLAISTOW	1 day	15/04/2025	13/08/2025 *	29/09/2025
POYNINGS	1 day	16/05/2025	10/09/2025 *	22/10/2025
PULBOROUGH	2 days	14/04/2025	04/08/2025 *	23/09/2025
PYECOMBE	1 day	16/05/2025	10/09/2025 *	23/10/2025
ROGATE / RAKE	1 day	28/04/2025	14/08/2025 *	10/10/2025
RUDGWICK	2 days	14/04/2025	11/08/2025 *	23/09/2025
RUSPER	1 day	12/05/2025	01/09/2025 *	09/10/2025
RUSTINGTON	5 days	13/05/2025	08/09/2025 *	20/10/2025
SELSEY	4 days	13/05/2025	28/08/2025 *	31/10/2025
SHERMANBURY	1 day	15/05/2025	18/09/2025 *	16/10/2025
SHIPLEY	1 day	15/05/2025	19/09/2025 *	16/10/2025
SHOREHAM-BY-SEA	8 days	09/05/2025	04/09/2025 *	17/10/2025
SIDLESHAM	1 day	08/05/2025	25/08/2025 *	27/10/2025
SINGLETON / EAST DEAN	1 day	25/04/2025	11/08/2025 *	06/10/2025
SLAUGHAM (P/P H/Cross	1 day	14/04/2025	04/08/2025 *	22/09/2025
SLINDON	1 day	09/05/2025	28/08/2025 *	08/10/2025
SLINFOLD	1 day	14/04/2025	11/08/2025 *	23/09/2025
SOMPTING	3 days	01/05/2025	20/08/2025 *	07/10/2025
SOUTHBOURNE	3 days	07/05/2025	21/08/2025 *	24/10/2025

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
SOUTHWATER	4 days	12/05/2025	04/09/2025 *	14/10/2025
SOUTHWICK	3 days	14/05/2025	09/09/2025 *	22/10/2025
STEDHAM WITH IPING	1 day	27/04/2025	13/08/2025 *	09/10/2025
STEYNING	2 days	22/04/2025	11/08/2025 *	01/10/2025
STOPHAM	1 day	14/04/2025	04/08/2025 *	23/09/2025
STORRINGTON & SULLINGTON	2 days	16/04/2025	06/08/2025 *	25/09/2025
SUTTON	1 day	22/04/2025	19/08/2025 *	02/10/2025
TANGMERE	1 day	14/04/2025	05/08/2025 *	23/09/2025
THAKEHAM	1 day	16/04/2025	06/08/2025 *	26/09/2025
TILLINGTON	1 day	22/04/2025	18/08/2025 *	02/10/2025
TROTTON WITH CHITHURST	1 day	27/04/2025	13/08/2025 *	09/10/2025
TURNERS HILL	1 day	25/04/2025	13/08/2025 *	07/10/2025
UPPER BEEDING	2 days	23/04/2025	12/08/2025 *	02/10/2025
WALBERTON	1 day	13/05/2025	01/09/2025 *	10/10/2025
WARNHAM	1 day	12/05/2025	01/09/2025 *	08/10/2025
WARNINGCAMP	1 day	09/05/2025	28/08/2025 *	08/10/2025
WASHINGTON	1 day	17/04/2025	08/08/2025 *	29/09/2025
WEST CHILTINGTON	1 day	17/04/2025	08/08/2025 *	29/09/2025
WEST DEAN	1 day	24/04/2025	11/08/2025 *	06/10/2025
WEST GRINSTEAD	1 day	13/05/2025	04/09/2025 *	15/10/2025
WEST HOATHLY & SHARPTHORNE	1 day	25/04/2025	13/08/2025 *	07/10/2025
WEST ITCHENOR	1 day	15/05/2025	01/09/2025 *	05/11/2025
WEST LAVINGTON	1 day	25/04/2025	12/08/2025 *	06/10/2025
WEST WITTERING	2 days	14/05/2025	01/09/2025 *	05/11/2025
WESTBOURNE	1 day	30/04/2025	15/08/2025 *	14/10/2025
WESTHAMPNETT	1 day	14/04/2025	04/08/2025 *	22/09/2025
WISBOROUGH GREEN	1 day	15/04/2025	13/08/2025 *	29/09/2025
WOODMANCOTE	1 day	16/05/2025	10/09/2025 *	22/10/2025
WORTH (C/THORNE C/DOWN)	3 days	16/04/2025	06/08/2025 *	25/09/2025
WORTHING	15 days	29/04/2025	21/08/2025 *	03/10/2025
YAPTON	3 days	16/05/2025	03/09/2025 *	17/10/2025